Id		Nombre de tarea	Duración	Comienzo	Fin	19 ago '12	
	0					V M	S X
1		Aplicaciones Móviles	13 días	lun 05/11/12	mié 21/11/12		
2		Fase: Desarrollo	7 días	lun 05/11/12	mar 13/11/12		
8		Fase: Pruebas	3.5 días	mié 14/11/12	lun 19/11/12		
22		Fase: Pase a producción	1 día	lun 19/11/12	mar 20/11/12		
25		Fase: Capacitación	0.5 días	mar 20/11/12	mar 20/11/12		
29		Fase: Post-Produccion	1 día	mié 21/11/12	mié 21/11/12		
		·	'				



